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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 213 Date: 31-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 783

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 71

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The Activity at the Secondary Hauling system is as follows:
•The ABF crews demonstrated the performance of the Secondary Hauling system for group of visitors
from the ABF Engineers, the bridge designers, cable group and many from the management visited the
job site and observed how the Secondary Hauling system works. The ABF crews demonstrated how the
sliding ready PWS can be push into the saddle slot by the help of Hydraulic jacking system.
•The ABF crews completed the remaining PWS cross-section re-construction located at the East end of
the E-line saddle.
•The ABF crews pushed the W-Line PWS into the saddle slot for the second time after the PWS cross-
section reconstruction.
•Another group of ABF crews joined the first group in the afternoon and trained how to build the PWS
rectangular cross-section by the steel blades and how the PWS can be pushed in by the help of hydraulic
jacking system. The Main objective of the ABF management is training more crews for the operation of the
Secondary Hauling System.
•Two of the sliding surfaces at the North end of the E-Line deviation saddle had technical problems that
are being fixed the ABF welders.
•One of the connections of the hydraulic jacking system had too much leakage that was fixed by ABF
mechanic, Michael Ford.

2. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
PWS cross section re-construction and sliding into the saddles slot:
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-Jerry Kubala
-Jim Benninghove
-Rigoverto Garcia
-Waler Hernandez
-Jose Torres
-Fleix Melgar
-Kevin Karber
-Luis Plancarte
-James Wilkerson
-Lance Carlson

Welding crews:
-Todd Jackson
-Jayson Smith

ABF Mechanic:
-Michael Ford

Equipment:
Lincoln Welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

1.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 2.00 2.00 0.00 4.00

JNM MICHAEL FORDMechanic 2.00 0.00 0.00 2.00

JNM JAMES WILKERSONIronworker 3.00 2.00 0.00 5.00

JNM LANCE CARLSONIronworker 3.00 2.00 0.00 5.00

APP LUIS PLANCARTEIronworker 3.00 2.00 0.00 5.00

FOR KEVIN KARBERIronworker 3.00 2.00 0.00 5.00

FOR JAMES BENNINGHOVEIronworker 5.00 0.00 0.00 5.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP JAYSON SMITHIronworker 2.00 2.00 0.00 4.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 3 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 213 Date: 31-Oct-2011 Monday

Page 4 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 213 Date: 31-Oct-2011 Monday

Page 5 of 5ddrRptbyBidItem


